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Program
Confirmation

Design
Development

Construction 
Documents

2 Months

4 months

7 months

2007

3 Months Plan Check/Agency Review

2008

Construction 

2006

Schematic
Design

February 1, 2007

June 1, 2007

December 1, 2007

February 1, 2008

2009

November 1, 2006

3 Months

February 1, 2010

2 Years

Tenant Relocation
GC Mobilization
Utility Relocation


